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Project Summary

The West Approach project, a seismic project, begins at the 5th street ramps

and continues eastward to the San Francisco Anchorage of the San Francisco
Oakland Bay Bridge (SFOBB) at Beale Street. The project also includes the

retrofit of the West Loop of the TTT.

In 1936, as part of the original San Francisco Oakland Bay Bridge

construction, some of the existing West Approach to the SFOBB was completed.
Originally, the SFOBB carried both eastbound and westbound automobile
traffic on the upper deck, and rail on the lower deck. In the 1950's, the

Bayshore viaduct was constructed, and modifications to the West Approach
were made that removed the rail system and dedicated the SFOBB to automobile
traffic, with the lower deck to eastbound, and the upper to westbound. This
configuration stands today.

The West Approach carries approximately 280,000 vehicles per day. The
existing westbound structure has five lanes at the Anchorage that transition
into three lanes as it spans 4thStreet to Rincon Hill. Both directions have

lane widths that are approximately 11 feet with no shoulders. Currently,

the West Approach is a double-deck structure from 3rd Street to the
Anchorage with one foundation system supporting both decks, which is similar
to the Cypress Freeway prior to the Loma Prieta earthquake.

The West Approach has three major components:

1. The mainline westbound and eastbound roadways, some portions being
double decked, extending from 4th Street to the San Francisco Anchorage of
the Bay Bridge

2. The 5th Street on and off ramps and the on and off ramps at Rincon

Hill.

3. The TTT ramps, also known as the West Loop, are located between the
Fremont Street exit of the Bay Bridge and the TTT building at Mission and
First Streets.

The structures to be retrofitted by removal and replacement are:
1. Eastbound Mainline from 4th Street to Rincon Hill
2. Westbound Mainline from 4th Street to the San Francisco Anchorage
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5th Street on/off ramps
Harrison off ramp

Fremont off ramp

Sterling on ramp

East Loop (1 & 1/2 blocks)

NoOokw

The structures to be retrofitted in-place are:

1. Eastbound and westbound Mainline structures that span 4th Street
2. The Eastbound Mainline between the San Francisco Anchorage and
Rincon Hill

3. The TTT West Loop

Upon the completion of the retrofit project, the West Approach mainline and
ramps will have the same number of lanes with improved geometrics and widths
(including shoulders) where the existing conditions permit. The mainline
eastbound and westbound structures will be adjacent to each other at 4th

Street and transition to an outrigger configuration from Rincon Hill to the
Anchorage in order to tie into the SFOBB. The new mainline structures will

be concrete box girders and will have independent foundations of
cast-in-drilled-hole piles.

West Approach Seismic Retrofit Project 12/13/2005 3
04-0435V4

District 04, Route 80

04-S-804.94/5.9



Gftrans

West Approach Seismic

Retrofit Project

1) Accomplishments for the month of November 2005

The contractor, Tutor Saliba, is constructing interim and permanent structures by the San Francisco
Anchorage, over Perry Street, 4™ Street, 5 Street, Harrison Off-Ramp, and Transbay Transit Terminal

Loop. The status of these structures is as follow:

Bridge No. Structure name Progress Report Comment(s) stgig:]e
34-0088 Bayshore Viaduct - 4th street (retrofit) In progress %80 complete 2
34-0127S Fremont St off ramp (replace) Completed Punch list items 13
34-0128K Harrison St off ramp (replace) CI(OFSSE?? ;leigos 2;2%00 (Demolition) 13
34-0130M MSE wall - Bryant st - %0 13
34-0141M MSE wall - Fremont Leg Completed %100 13
34-0142M MSE wall - Folsom Leg Completed %100 13
34-0143 Interim TBT on ramp Completed %100 13
34-0145 Interim GTR on ramp Completed Constructed/Removed 13
34-0146 Interim TBT off ramp Completed %100 13
34-0119Y Transbay Terminal Ramps (retrofit) Completed %100 11
34-0119Y TBT - East Loop Near Completion %98 completed 13
34-0126R/L Mainline (1-80W) In progress %76 completed 2
34-0118R Lower deck (widen and retrofit) In progress %08 completed 2

Off-Ramp

Demo %100
34-0129C & 34-0138C  [5th St. on / off ramp (replace/new) In progress On'f‘g‘;"msgmc' %65 2

Demo %50

New Struc. %0
RW-101 First St on ramp retaining wall In progress %85 completed
34-0003 SFOBB West Anchorage In progress %50 demolition
34-0149 Interim - Essex st on ramp In progress %50 (piles & columns) 13
34-0150 Interim - First st on ramp In progress %50 (piles & columns) 13
34-0148 Interim - Fremont street off ramp Completed %100 (punch list) 13
34-0152 Interim - 5th st on ramp Completed %100 13
34-0151 Interim - Eastbound detour In progress %75 13
34-0154C [Turnaround Structure (Transbay) In progress %90 13

Interim 5™ St. off-ramp (K3A line) In progress 6100
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Areas where contractor has done most of the work
Major areas where contractor has done most of the work for the month of November 2005 are:
1. New Westbound 1-80 (Frames 1U, 2U).
2. Frames 7U and 8U of 1-80 (pre-demolition activities for frame 8U and construction of Frame
7U/N)
3. 4" street retrofit, 5 street off-ramp
4. Interim — Eastbound detour
5. Harrison off-ramp

o 1-80 Westbound
o Frame 1U -6U
= For the most part, Frames 1U — 6U have been completed and are in use by the
motorist. The contractor is continuing punch list items and the remaining work
for frames 1U-6U.
e Frame 1U: Completed drilling, installing steel cage, placing concrete for
CIDH piles for bents 2U3 and 2U4.
0 Began to drill for CIDH pile at 1U5
e Frame 2U: completed piles, and columns for bents 3U3, 3U4, 3U5, 4U5,
and 5U3.
0 Began to erect falsework for frame 2U stage 2

o Frame 7U & 8U
Frame 7U north:
" The demolition of Frame 7U (north section) has been completed.
The contractor began and completed drilling, placing rebar cage and concrete
for piles and columns for bents 20U2 and 21U2.
" TSC began falsework erection for construction of 7U north

Frame 8U north:

" The contractor is continuing pre-demolition
activities for bents 1-6 of frame 8U.

" Completed installing interim support at South
Anchorage

o Interim supports - mainline (near 4" St., bents R-7and R-8)
o0 No activity
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o Interim eastbound detour (ST6D line)
0 Began to place rebar for deck at frame 6
o0 Completed erecting falsework for frame 6
o Completed placing form, rebar, and concrete for bent caps (3-5)
o Completed placing rebar and concrete deck for frames 3-5
o Lower Deck — Widen and Retrofit
o Continue to work on retaining wall foundation
o UFR Line (New Fremont Off-Ramp/Folsom Leg)
Opened to motorists on April/01/2005.
o Continued punch-list items (UFR)
0 Completed forming the foundation at abutment for Buss Off line
o 4" Street retrofit
Bent L-104
o0 Continuing construction of 36”-D CIDH pile at L-104 left
Bent R-102 left
o Continuing construction of 36”-D CIDH pile at R-102 left
Bent L-6
o Completed drill and bond dowels for bent cap
Bent R-6
o0 Continuing to drill and bond dowels for bent cap
o TBT Turnaround
o0 Completed placing concrete for deck — No activity
o TL Line
o Installed additional fencing at bent 17
o Fifth Street On-Ramp (T50N line)
0 Opened to motorists — no construction activities
o Fifth Street Off-Ramp (K3A line)
o0 Completed placing backfill for bents 1-5
o Completed drilling for CIDH pile at bent 8 pile number 1, and began at pile number 2
0 Began pile driving operation for CISS piles for bents 1 — 5
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o Harrison Off-Ramp (existing / New)
o Completed demolition of Harrison off-ramp
0 Began and completed drilling for CIDH piles at bent 23
0 Began to drill for CIDH pile at bent 22

2) 30-day Look Ahead

] Continue Frame 7U North Construction

4th Street Retrofit will continue.

Continue TBT Turnaround

Continue Westbound Route 80

Continue 5th Street Off Ramp

Complete Transbay Terminal Ramps Retrofit

3) 6-month Look Ahead

a Remove Interim TBT Off Line

Complete Frame 7U North Construction

4th Street Retrofit will continue.

Complete Transbay Terminal Ramps Retrofit

Complete TBT Turnaround

Continue Interim First Street On Ramp and Interim Essex Street On Ramp
Complete Stage 1 Interim Eastbound Detour

Continue Westbound Route 80

Complete 5th Street Off Ramp

[ R iy W
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Frame 7U North (demolishd and under onstruction)
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nterim 1-80 EB along Perry Street between 3" Streets (Frames 3-5)

West Approach Seismic Retrofit Project 12/13/2005 9
04-0435V4

District 04, Route 80

04-S-804.94/5.9



&frans

West Approach Seismic
Retrofit Project

" New 5th Street Off-Ramp
(Bents 1-5, CISS Piles)

New 5" Street Off-Ramp (bents 1-5)
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4th Street -
New 1-80 WB and 5" Street Off-Ramp
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